

ProCure21 Training

Route to Guaranteed Maximum Price

08.45	Tea/Coffee
09.00	Overview of Scheme Development – a controlled approach <ul style="list-style-type: none"> ▪ Overview of Scheme Development ▪ Achieving Best Value ▪ The design process & Phases under P21 ▪ Application of the NEC2 ▪ Control of time/ quality & cost
10.30	Tea/Coffee
10.45	Resource Driven Activity Scheduling <ul style="list-style-type: none"> ▪ Establishing a Phase 1, 2/ 3 agreement ▪ Activity Scheduling Completing the Works Information (NEC2 Contract) <ul style="list-style-type: none"> ▪ Structure of the WI ▪ How to complete the WI ▪ Key considerations/ lessons learned ▪ Guidance
12.30	Lunch
13.00	Managing Risk <ul style="list-style-type: none"> ▪ Holistic Risk Management under P21 ▪ P21 standard risk register ▪ Management of the team Commercial Management <ul style="list-style-type: none"> ▪ Cost planning ▪ Secondary Options ▪ Build up and agreement of the Guaranteed Maximum Price ▪ Open book audit
14.30	Tea/Coffee
14.45	Practical management of the process <ul style="list-style-type: none"> ▪ Summary of the key outputs ▪ Key roles & responsibilities ▪ Use of the RACI technique
16.15	Close